
DAILY WORK ORDER 

Work Sites 
Dessert Manufacturing 

Wc ir k Per i ocl: 
6/18/87 

Contractors 0. H. Materials 
Contractor Rep.s Paul Street 

OSC s Josep h Rot o1 a 

Work PIanned/Author i zed s 
1)Finish prepping area #13 
2)P1umb wat er treat men t syst em 
3)Samp 1 e areas 10, 11, 12 
4)Demobe chemical engineer 
5)Boi1er r oom dec on 
S)Check availability of carpenter 
7)Secure exterior openings with 

liquid nail & visqueen and 
remove wooden brick S 
?< sweep r oom #' s 10 ?< 11 

8)Form decon pad 

trash, clean 

Wor k Ac c omp 1 i sh ed Fr orn 
Pr evi ous Wor k Or der s 

Yes No Cont inues 
1. ) C ) c ) X ) 
2. ) C ) c > ( x ) 
3. ) C c > t x ) 
4. ) C ) c ) ( x ) 
5. ) C ) c ) ( x ) 
6. ) C ) c ) t x ) 
7.) Cx c ) t 

EQUIPMENT PLANNED/AUTHORI ZEDs EQUIPMENT USED FROM 
Port. Eyewash Mini-Trackhoe PREVIOUS DAYs 
Water Treatment System w/ appurtenances 
Decon Trailer C2) 12K &. C1) 50K pool 
<./)0f f i ce/Br eak Trailer (3) Vans All Authorized 
C 1 ) Car C 1 ) Pi c k-~up true k 
C2) Bobcats Scaffolding 
(2) Satellites SCY Dumpster CQMMENTSi 
C2) 6„ 5k.W Generators 1) 50KW Generator Procure necessary 
C3) Hi 11 i guns (.121 Air cylinders hose f or i tern #2 
C2) 3/4" Electrical Pumps 
Cl) Aerial Lift; CI) Pneumatic Forklift 
C20) Propane tanks CI) Hydraulic hammer 

Comments Personnel Authorizeds CI) Operator CLevel 2) 
CI) Response Manager C2) Foreman CLevel 2) 
CI) Laborer CI) Field Clerk 
Cl) Lab Technician C2) C2) Clean-up Technician CLevel 2) 
CJ) Lab Technicians Cl) C7) Clean—up Technician CLevel 1) 

L-oqtractor Signatures (~\OSC(\Siqnatures 

!!!!:_ 

427666 




